### WORK BREAKDOWN STRUCTURE(WBS)

## 1. Project Initiation

- Define objectives
- Form groups & roles
- Requirements gathering

### 2. Standards Repository

- Collect PMBOK, PRINCE2, ISO docs
- Convert to digital formats (PDF/EPUB/HTML)
- Implement search & navigation

# 3. Comparison Engine

- Define comparison topics (Risk, Stakeholders, etc.)
- Build side-by-side comparison view
- Add deep linking to standards

### 4. Insights Dashboard

- Identify similarities
- Identify differences
- Highlight unique points
- Generate tailored recommendations

### 5. Prototype Development

- UI/UX design
- Mobile/web prototype build
- Integrate repository, comparison, dashboard

### 6. Testing & Validation

- Functionality testing
- Usability testing
- Fix issues